
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5342           

0009 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 01.15.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 12.16.2014

12.30.2014

05.04.2015

Date Let:

KIMBALL EAST

12.04.2014

Estimate Type: FINL

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.05.2015

08.03.2015Date Project Completion:

Counties

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51342  000 IM-80-1(176) 080 20.000 23.490 BITUMINOUS
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$2,306,391.71

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,346,157.60 $2,346,157.60 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,346,157.60 $2,346,157.60 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,346,157.60 $2,346,157.60 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,346,157.60 $2,346,157.60 $.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

100%

$2,263,263.54

10.01.2015 10.06.2015

10.13.2015

Johnson, James

Watkins, Dave

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

10.13.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 01.14.2016 01.14.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 7,000.000 3,500.00

7,000.000 3,500.00

17,650.000 8,825.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.50 326.000 815.00

326.000 815.00

1,026.000 2,565.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      7.00 700.000 4,900.00

700.000 4,900.00

2,588.000 18,116.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      3.00 1,380.000 4,140.00

1,380.000 4,140.00

2,346.000 7,038.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      10.42 694.000 7,231.48

694.000 7,231.48

753.149 7,847.81

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 1,388.000 11,798.00

1,388.000 11,798.00

1,484.350 12,616.99

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.97      350.00 50.000 17,500.00

50.000 17,500.00

160.000 56,000.00

0.000 0.00

0007

DAY FLASHING ARROW PANEL
0007 

0010.04      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0008

EACHFIELD OFFICE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      200,000.00 1.000 200,000.00

1.000 200,000.00

1.000 200,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

3039.11      769.50 13.890 10,688.36

13.890 10,688.36

18.739 14,419.66

0.000 0.00

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0010 

3039.12      622.35 158.000 98,331.30

158.000 98,331.30

156.038 97,110.24

0.000 0.00

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0011 

3039.13      547.50 99.540 54,498.15

99.540 54,498.15

82.790 45,327.53

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0012 

6133.00      23.63 1,714.000 40,501.82

1,714.000 40,501.82

1,714.000 40,501.82

0.000 0.00

0013

SY  MEMBRANE WATERPROOFING
0013 

6960.15      1,810.00 23.850 43,168.50

23.850 43,168.50

24.096 43,613.76

0.000 0.00

0014

CY  BRIDGE APPROACH REPAIR
0014 

7515.35      1.75 56,500.000 98,875.00

56,500.000 98,875.00

56,858.880 99,503.04

0.000 0.00

0015

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0015 

7515.42      15.50 2,250.000 34,875.00

2,250.000 34,875.00

3,772.300 58,470.65

0.000 0.00

0016

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0016 

7516.36      1.75 46,000.000 80,500.00

46,000.000 80,500.00

47,250.000 82,687.50

0.000 0.00

0017

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.25 1,000.000 1,250.00

1,000.000 1,250.00

0.000 0.00

0.000 0.00

0018

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0036 

8022.20      1.25 16,340.000 20,425.00

16,340.000 20,425.00

18,038.720 22,548.40

0.000 0.00

0019

EACHHYDRATED LIME/WARM MIX ASPHALT
0018 

8028.01      214.00 6.520 1,395.28

6.520 1,395.28

0.000 0.00

0.000 0.00

0020

CY  FOUNDATION COURSE REPLACEMENT
0019 

9002.05      23.37 1,000.000 23,370.00

0.000 0.00

0.000 0.00

0.000 0.00

0021

TON ASPHALTIC CONC FOR STATE MAINT
PATCHING, TYPE SPH (0.5)

0037 

9005.23      21.78 4,200.000 91,476.00

4,200.000 91,476.00

3,627.520 79,007.39

0.000 0.00

0022

TON ASPHALTIC CONCRETE, TYPE SPS
0020 

9005.90      33.37 16,140.000 538,591.80

0.000 0.00

0.000 0.00

0.000 0.00

0023

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0021 

9010.58      50.00 200.000 10,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0024

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0022 

9020.95      665.00 38.000 25,270.00

38.000 25,270.00

0.000 0.00

0.000 0.00

0025

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0038 

9021.12      575.00 134.400 77,280.00

134.400 77,280.00

89.492 51,457.90

0.000 0.00

0026

TON PERFORMANCE GRADED BINDER (52-34)
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      665.00 620.920 412,911.80

620.920 412,911.80

586.962 390,329.74

0.000 0.00

0027

TON PERFORMANCE GRADED BINDER (64-34)
0024 

9053.00      1.70 27,270.000 46,359.00

27,270.000 46,359.00

18,975.000 32,257.50

0.000 0.00

0028

GAL TACK COAT
0025 

9110.01      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF LOADER, FULLY OPERATED
0026 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0027 

9110.03      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0028 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

10.000 500.00

0.000 0.00

0032

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0029 

9179.23      378.71 439.073 166,281.34

439.073 166,281.34

458.413 173,605.59

0.000 0.00

0033

STA COLD MILLING, CLASS 3
0030 

9179.43      182.16 426.299 77,654.63

426.299 77,654.63

515.082 93,827.34

0.000 0.00

0034

STA COLD MILLING, CLASS 3

TYPE A

0031 

9185.76      8.50 595.070 5,058.10

595.070 5,058.10

632.360 5,375.06

0.000 0.00

0035

STA RUMBLE STRIPS, ASPHALT
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.37      1.00 1,700.000 1,700.00

1,700.000 1,700.00

0.000 0.00

0.000 0.00

0036

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0039 

9300.38      1.00 34,918.000 34,918.00

34,918.000 34,918.00

53,437.062 53,437.06

0.000 0.00

0037

EACHRAP INCENTIVE PAYMENT
0033 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0038

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0034 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0039

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0035 

9005.83      33.09 0.000 0.00

16,140.000 534,072.60

18,038.720 596,901.25

0.000 0.00

4000

TON ASPHALTIC CONCRETE, TYPE SPH(0.375)
4000 

9010.59      49.72 0.000 0.00

200.000 9,944.00

0.000 0.00

0.000 0.00

4001

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.375)

4001 

9002.16      23.09 0.000 0.00

1,000.000 23,090.00

0.000 0.00

0.000 0.00

4002

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPH(0.375)

4002 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

142.000 284.00

0.000 0.00

4003

HOURTRAINING

Contractor Specific OJT

4003 

9300.60      1.37 0.000 0.00

5,616.843 7,695.07

5,616.843 7,695.07

0.000 0.00

4004

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive for Eastbound Lanes

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.77      27.60 0.000 0.00

196.590 5,425.88

196.590 5,425.88

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive for Eastbound Lanes

4005 

9300.60      1.34 0.000 0.00

5,712.594 7,654.88

5,712.594 7,654.88

0.000 0.00

4006

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive for Westbound Lanes

4006 

9300.77      27.03 0.000 0.00

199.941 5,404.41

199.941 5,404.41

0.000 0.00

4007

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive for Westbound Lanes

4007 

9300.56      1.5358 0.000 0.00

18,038.720 27,703.87

18,038.720 27,703.87

0.000 0.00

4008

TON SUPERPAVE QUALITY INCENTIVE
4008 

9300.58      -2.178 0.000 0.00

3,627.520 -7,900.74

3,627.520 -7,900.74

0.000 0.00

4009

TON SUPERPAVE QUALITY DISINCENTIVE

SPS

4009 

Contracted 2,263,263.54

Current 2,306,391.71

In place 2,346,157.60

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,263,263.54

Current 2,306,391.71

In place 2,346,157.60

This Estimate 0.00




